FACSIMILE:

TELEPHONE Jeffory ]J. Scharff, Esq (916) 485:6912

(916} 486-5700 SIERRA OAKS FINANGIAL CENTER
2626 FAIR OAKS BLVD, SUITE 7
SACRAMENTO, CALIFORNIA 95864

iisesa@@scharff.us
i
November 17, 2011
Via Email only ;
Todd A. Del Frate, P.G. - ‘
Engineering Geologist
Compliance and Enforcement Section
California Regional Water Quality Control Board
Central Valley Region
11020 Sun Center Drive, Suite 200
Rancho Cordova, CA 95670-6114

"Re:  Sylyia Dellar Survivor’s Trust, Former City of Sacramento Landfill
Closure and Post Closure Maintenance Plan Status Report Update

Dear Mr. Del Frate:

I am writing with a brief update and status report on behalf of the Dellar Trust in response to
your inquiry of November §, 2011.

As you know, the Trust circulated the Water Board approved plan along with a request for
proposal and a contractor, Western Engineering was selected. However, an impasse was reached
with regard to the contract terms.

The Trustee, out of concern with the two-month effort to reach an agreement took matters into
his own hands and contacted Doug Veerkamp General Engineering. He was, over a two-day
period, able to reach an agreement.

Last week at the Trustee’s direction a meeting was held to discuss pre-construction issues with
Veerkamp and Kleinfelder, We are presently awaiting a proposed construction schedule and
plan to provide you with a copy early next week.

Sincerely,
fsf
Jeffory I. Scharff

JIS:ket
cc: Douglas M. Daggs, Trustee
Wendy Wyles
David Boyers, Esq.
Jerry Hicks, Esq.
Robert Bletcher, Esq.
Marty Strauss
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October 21, 2011
File No.: 116081-2

Mr. Todd Del Frate

Central Valley Regional Water Quality Controi Board

11020 Sun Center Drive, #200

Rancho Cordova, CA™95670 o o -

Re: Interim Construction Quality Assurance Report
Dellar Trust Property Closure

Dear Mr. Dal Frate;

Under the current schedule, the Dellar Trust was to submit an interim construction
quality assurance (CQA) report for closure construction activities completed during the
fall of 2011, on October 21, 2011, As you are aware, Western Engineering has been
selected as the contractor for this project. Due to contracting complexities, construction
work has yet to start. Permits from the City of Sacramento have been obtained for the
fall construction work and the Dellar Trust still intends to complete some elements of the
closure construction this fall, weather permitting. Once the contract is executed, the
Dellar Trust will provide an updated schedule for fall construction work, including a new
submission date for the interim CQA report.

Sincerely,

KLEINFELDER
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Timothy Crandall, P.E.
Principal Engineer

cc.  Jeffory Scharff
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FACSIMILE
JELERHONE, Jeffory J. Scharff, Esq (916) 485-5912
SIERRA OAKS FINANCIAL CENTER :
2625 FAIR OAKS BLVD, SUITE7
SACRAMENTO, CALIFORNIA 95864
jisesa@@scharif.us

October 11, 2011

Via email only

Todd A, Del Frate, P.G.

Engineering Geologist

Compliance and Enforcement Section
California Regional Water Quality Control Board
Central Valley Region

11020 Sun Center Drive, Suite 200

Rancho Cordova, CA 95670-6114

Re:  Sylvia Dellar Survivor’s Trust
Former City of Sacramento Landfill
Closure and Postclosure Maintenance Plan
Status Report Update '

Dear Mr. Del Frate:
I am writing with a brief update and status report on behalf of the Dellar Trust.

As you know, the Trust circulated the Water Board approved plan for competitive bid and a
contractor, Western Engineering was selected. The parties have been working through contract
terms and are close fo an executable agreement,

However, during the pendency of the bid process we have learned that the City of Sacramento’s
grant application to Cal Recycle was awarded. As a result the Trust is now working with the
City to insure eligibility for utilization of the grant funds for the work to be done in accordance
with the approved plan.

Obviously, we are pleased to Have the ability to make use of the Cal Recycle grant funds. Mr,
Wes Mindermann of Cal Recycle, who as you may recall attended one of our meetings, again
stated last week that they consider the City’s application of the highest priority.

Also while all of these other matters are sorted out, we held a lengthy pre-construction meeting
with Western, one of their sub-contractors along with the Trust’s consulting radio engineer and
representatives of Immaculate Heart Radio to pre-plan the transmission equipment relocation. It
remains our intent to complete that portion of the project this fall.

In addition, Kleinfelder is also working closely with the City Building Department regarding the
review of the plans and issuance of the necessary grading permits for the construction of the
discharge pipe line. There are ongoing discussions with regard to the tie-in to the City’s storm



Todd Del Frate
October 11, 2011
Page 2

drain system and potential-use of the SCADA network for its operatlon when the grading and
construction is complete.

We will continue to update you as to the status and progress.

Sincerely,

J effory J. Scharff

JIS:
ce:  Douglas M. Daggs, Trustee
Wendy Wyles
David Boyers, Esq.
Jerry Hicks, Esq.
Robert Bletcher, Esq.

Marty Strauss



